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Americans with Disabilities Act (ADA)

1. Overview / Executive Summary

The purpose of this report is to provide an update to the Federal Highway
Administration (FWHA) on the ongoing efforts of the Maryland State Highway
Administration (SHA) in meeting the requirements of the Americans with Disabilities Act
(ADA). The report is organized as outlined in the Table of Contents, including the self-
evaluation and transition plan for Access to Public Right of Way (PROW), accessible
pedestrian signals (APS), public involvement, training, and other ongoing activities.

Regular reports will be submitted to the FHWA highlighting the status of various
activities, accomplishments in the past period, and anticipated progress in the upcoming
period.

Maryland State Highway Administration
Policy on Non-Discrimination and Equal Access
Under the Americans with Disabilities Act

The Maryland State Highway Administration (MSHA) is committed to a policy of full
accessibility and does not discriminate in the provision of any of its business
activities. The Administration is committed to upholding the intent and spirit of the
Americans with Disabilities Act (ADA) and Section 504 of the Rehabilitation Act of
1973 to the fullest extent possible. This commitment extends to all programs,
services and activities of SHA, such that no qualified individual with a disability shall
be discriminated against on the basis of his or her disability.

Itis SHA’s responsibility and desire that no person in the State of Maryland be
excluded from participation in, be denied the benefits of, or be subjected to
discrimination under any program or activity supported by SHA based on their
disability, as provided by the Americans with Disabilities Act of 1990 and Section 504
of the Rehabilitation Act of 1973. It is also the responsibility of each and every SHA
employee to work cooperatively to achieve the goals and objectives of this
statement.

SHA is fully committed to the goal of achieving equal opportunity and non-
discrimination for all persons in their interactions with SHA.

Quarterly Report to FHWA January 2009
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Americans with Disabilities Act (ADA)

During this quarter, SHA continued to focus on public outreach, internal ADA
awareness, technical and construction training, updating both the Self-Evaluation and
Transition Plan and implementing ADA retrofit projects. In addition, SHA continued to
implement and complete APS projects throughout the State and held its ADA Peer
Exchange.

Three public meetings were held this quarter in Carroll, Worcester and a multi-county
meeting in Western Maryland for Alleghany, Garrett and Washington counties.
Attendance for the three meetings was lower than those held last quarter as these
meetings were not held in conjunction with local commissions on disabilities, but there
was valuable input given at the Carroll county meeting. The final public meeting is being
held in Charles County and is planned to occur in early February.

Progress continues in the area of Accessible Pedestrian Signals (APS). Since the
report submitted in October 2008, 17 additional APS projects are under construction or
complete. These include both APS retrofit projects as well as APS installation under
new capital program projects. There are approximately 450 additional intersections in
design for APS projects, including both retrofit and capital program projects.

SHA continues to make progress in meeting the requirements of ADA. We continue to
work on our current initiatives while expanding our focus to areas such as construction
and the maintenance of accessible pedestrian paths during construction. This quarter
we are especially proud to report that we reached the 3,000 mark for the number of
employees that have completed ADA Awareness Training. We look forward to
continuing our public outreach, completing our self-evaluation and moving towards
implementation through our transition plan. We also expect to continue working in
partnership with our ADA Advisory Committee, and the states that participated in the
ADA Peer Exchange.
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Americans with Disabilities Act (ADA)

2. Self-Evaluation of Access to Public Right of Way (PROW)

The purpose of the self-evaluation is to conduct a comprehensive review of access to
public right-of-way (PROW) facilities meeting ADA Accessibility Guidelines (ADAAG)
standards. The results of the self-evaluation will be used to identify and prioritize
improvements that will be implemented through the transition plan.

2.1 Action Plan / Schedule

The anticipated schedule for the Self-Evaluation process and report has been updated
based on the status of public outreach. The schedule is outlined below:

Data collection and inventory December 2006 - completed
Determine deficiencies December 2006 - completed
Establish ADA Advisory Committee July 2006 - completed

Public meetings for self-evaluation April 2007 through February 2009
Report on Self-Evaluation February 2009

The “living” draft of the Final Report on Self-Evaluation continues to be updated to
reflect input from public meetings held. SHA will continue to update the Self-Evaluation
as public meetings are completed and anticipates completing the report in February
after the final public meeting.

2.2  Status: Completed / Ongoing
e Public meetings were held in Worcester and Carroll counties in November and
December and a multi-county meeting was held in December for Alleghany,

Garrett and Washington counties.

e The Charles county meeting will be scheduled for February 2009.
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Americans with Disabilities Act (ADA)

3. Transition Plan for Access to Public Right of Way (PROW)

The purpose of the Transition Plan is to set forth the steps necessary to complete
changes needed to achieve accessibility to public right of way (PROW).

3.1 Action Plan / Schedule

The Transition Plan will prioritize the items identified in the self-evaluation based on
criteria to be applied consistently throughout the State, describe the methods to be used
to make facilities accessible, identify funding, and develop a specific schedule for
improving facilities. The anticipated schedule for the Transition Plan process and report
has been updated based on the status of the Self-Evaluation and public meetings as
outlined below:

Prioritize items identified in Self-Assessment Fall 2006 through completion
Describe methods used to make facilities accessible Ongoing

Develop specific schedule for improving facilities Ongoing through completion
Transition Plan Early 2007 through completion

The Transition Plan will be a “living” document that will track deficiencies identified,
prioritize projects, and identify deficiencies that would be addressed by other
programmed projects, track implementation, and update the schedule.

3.2  Status: Completed / Ongoing

e Launched SHA’s ADA Portal, a GIS-based system to aide in tracking, mapping,
prioritizating, and implementing ADA improvements.

e The criteria for prioritization were finalized. The prioritization system was created to
determine where the greatest need for ADA compliance exists. The list of items in
descending order of importance is:

Pedestrian incidents (accidents or fatalities)

Feedback from the community or local jurisdiction

Government facilities (federal/state/local) — within a 72 mile

Public facilities — within a 7z mile

Mass transit stops (including bust stops and stations) — within a 2 mile

O O O O O

Each of these elements is assigned a point value. Pedestrian incidents receive the
highest points, followed by feedback from the community or local jurisdictions.
Government facilities, public facilities and mass transit are equally weighted with the
lowest value.

e The second draft of the Transition Plan was also completed and has been
distributed for internal review and comment.
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e This quarter three (3) projects are under construction along MD 648 (Anne Arundel
County), MD 372 (Baltimore County) and MD 700 (Harford County). Projects
continue to be designed for implementation.
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Section 4

Accessible Pedestrian Signals (APS)
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4, Accessible Pedestrian Signals (APS)

This section provides a summary of the activities pertaining to the implementation of
APS.

4.1  Status: Completed / Ongoing

e Since the last report, 17 additional APS projects are under construction or
completed, making a total of 394 projects (see attachment 4A). These include
both reconstruction projects as well as new traffic signals.

e There are approximately 450 additional intersections in design for APS, including
both reconstruction and new traffic signals. Of these, approximately 270 are
scheduled for Notice to Proceed through December 2009 and approximately 10
are scheduled after December 2009 (see Attachment 4B). An additional 170
intersections have been identified but are not scheduled at this time because
they are tied to other State or developer projects with uncertain schedules or the
lack of resources.

Quarterly Report to FHWA January 2009
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5. Public Involvement

This section provides a summary of the public involvement activities relating to the Self-
Evaluation and Transition Plan for Access to PROW as well as the implementation of
APS and other outreach opportunities.

5.1  ADA Advisory Committee

The ADA Advisory Committee met this quarter to discuss the progress made with the
Self Evaluation, Transition Plan, APA program, funding, project status, the ADA portal
and the finalization of the prioritization criteria.

5.2 Self-Evaluation of Access to PROW

Public meetings to present the findings of the Self-Evaluation continued to be advertised
and run concurrently with local county commission meetings, where possible. A few of
the remaining counties do not have commissions. Meetings held last quarter included
Carroll, Worchester and Western Maryland counties (Alleghany, Garrett and
Washington). The comments received were consistent with those from previous
meetings such as areas where there are no sidewalks, specific locations that presented
challenges to mobility such as lack of ramps and the use of APS.

5.3 Transition Plan for Access to PROW

SHA will continue to review the input from the public outreach conducted during the self-
evaluation in prioritizing needs. Further opportunities for periodic public input will be
included in the development of the transition plan. SHA will solicit and review
comments from people with disabilities and other interested individuals or organizations
and make the final Plan available for public inspection. There are numerous other
methods for public input including e-mail, mail, phone, TTY, etc.

54 APS
No public involvement activities this quarter.
5.5  Other Outreach

This quarter SHA participated at the annual Maryland Department of Transportation
(MDOT) Secretary's Conference on Accessible Transportation by giving a presentation
on SHA's requirements for accessible work zones. Additionally, SHA provided an
informational booth with information on SHA's overall ADA program including laptop
access to the ADA Portal.

Quarterly Report to FHWA January 2009
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6. Training
6.1 Technical Training

Both design and construction training continued this quarter. The participants included
utility companies, county staff and contractors.

a. Design Training
This quarter 23 people received the technical training for design guidelines.
b. Construction Training

Forty-five people received the training developed for construction staff to deal
specifically with constructability issues.

6.2  Awareness Training

SHA developed ADA awareness training for SHA staff (all districts and offices) to focus
on awareness of Title Il issues and how ADA requirements affect each individual’s
rights and responsibilities. The SHA Administrator made the mandatory for all SHA
employees.

Seven hundred-eleven (711) employees completed awareness training this quarter,
bringing the total number of employees trained to 3,030. This represents more than
94% of SHA's total staff and includes administrative, planning, design, maintenance and
field personnel.

6.3  Other Training

No other training activities this quarter.

Quarterly Report to FHWA January 2009
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7. Other Activities
7.1 Self-Evaluation for SHA Facilities

SHA facility assessments commenced to determine what buildings are or are not
accessible in accordance with the most current ADA Accessibility Guidelines (ADAAG).
This quarter 24 shops, 4 district offices and SHA Headquarters were surveyed. It is
anticipated that the remaining shops and offices will be completed in the next quarter.

7.2  ADA Peer Exchange

The ADA Peer Exchange included representatives from the DOTs in the Mid-Atlantic
area (Maryland, Delaware, and the District of Columbia) and from Florida and Texas.
The group met and shared best practices and lessons learned regarding ADA
accessibility in PROW. Prior to the exchange, a pre survey was sent to identify the
participant’s areas of interest. As a result, the following areas of interest were identified:
Self Evaluation Data Collection, Lessons learned, Transition Plans and Accessible
Pedestrian Signal (APS).

During the Peer Exchange, representatives from Maryland, Delaware, the District of
Columbia, Florida and Texas met, listened to presentations and participated in open
discussion on the four identified areas of interests. Bob Cosgrove, formerly of FHWA,
also presented from the federal perspective.

7.3 Other

The National Partnership for Highway Quality (NPHQ), presented the Maryland State
Highway Administration (SHA) with the "2008 Making A Difference - Breaking the Mold"
award for excellence for SHA's ADA Compliance Program, which includes public
outreach, awareness and technical training, project development, construction,
installation and operations of Accessible Pedestrian Signal devices, sidewalks and
ramps on State highways throughout Maryland.

Quarterly Report to FHWA January 2009
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8. Highlights of Activities Accomplished this Quarter

This section summarizes items contained throughout this report in an effort to highlight
the activities accomplished this quarter.

e Prioritization criteria finalized.

e ADA Portal launched.

e Held public meetings in Carroll, Worcester and Western Maryland (Alleghany,
Garrett and Washington counties).

e Second draft of Transition Plan completed.

e Over 700 employees completed awareness training this quarter.

e Finalized facility evaluation checklist form.

e Total of 30 SHA facilities were surveyed for ADA accessibility.

e Continued implementation of ADA retrofit projects and APS implementation.

e Recipient of NPQH "2008 Making A Difference - Breaking the Mold" award for
excellence.
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9.

Activities Anticipated in the Next Quarter

This section summarizes items contained throughout this report in an effort to highlight
the activities anticipated in the next quarter.

Hold final public meeting in Charles County.

Continue prioritization of improvements using prioritization criteria and ADA Portal.
Finalize Self-Evaluation for PROW.

Finalize development of Transition Plan for PROW

Continue design and implementation of improvements to PROW.

Continue review of recently completed construction projects.

Continue design and construction of APS projects.

Continue coordination with ADA Advisory Committee.

Continue technical training for SHA and consultant, design, construction, and
maintenance staff.

Continue awareness training within SHA offices and divisions.

Continue development and updating of the SHA ADA website.

Continue to provide information/guidance to other interested jurisdictions.
Complete facilities self-evaluation field work.

Quarterly Report to FHWA January 2009
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Maryland APS Status Report: 01/09/2009

List of Projects with Status of "Completed” or "Under Construction”

Status: COMPLETED

Date No of
County Dist Main Route Intersecting Road Complete Locations Type
AA 5 MD 176 (Dorsey Rd) MD 648 (Balt - Annap Blvd) 10/06/2007 1 R
AA 5 MD 176 (Dorsey Rd) Connelley Dr 04/30/2008 1 R
AA 5 MD 177 (Mountain RD) Magothy Beach Rd/Elizabeth Rd 07/24/2007 1 R
AA 5 MD 198 (Laurel Fort Meade Rd) Russett Green East/ Entrance to 09/11/2008 1 R
Corridor Marketplace

AA 5 MD 198 (Laurel Fort Meade Rd) Maryland City Plaza 05/06/2008 1 R
AA 5 MD 198 (Layrel Fort Meade Rd) Old Annapolis/Whiskey Bottom Rd 05/06/2008 1 R
AA 5 MD 2 (Gov Ritchie Hwy) MVA ent 07/10/2008 1 R
AA 5 MD 253 (Mayo Rd) Londontown Rd/Stepney's Ln 08/06/2008 1 R
AA 5 MD 3 Bus (Robert Crain Hwy) Central Ave/ Post 40 Rd 04/02/2008 1 A
AA 5 MD 424 (Davidsonville Rd) Riedel Rd 08/01/2007 1 A
AA 5 MD 450 (West St) Chinquapin Round Rd 01/31/2008 1 A
AA 5 MD 450 (West St) Russell St 01/15/2008 1 A
AA 5 MD 450 (West St) Admiral Dr 01/23/2008 1 A
AA 5 |MD 648 (Baltimore Annapolis Blvd) Furnace Branch Rd Mar-07 1 A
AA 5 MD 70 MD 435 (Taylor Ave) 09/30/2007 1

AL 6 US 40 Alt (National Hwy) MD 36/Broadway St 06/13/2007 1 A
BA 4 usS 1 Fullerton Plaza/Putty Hill Plaza 08/04/2007 1 R

Page 1 of 22
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tayloca3

tayloca3

tayloca3
ATTATCHMENT 4A


Date No of
County Dist Main Route Intersecting Road Complete Locations Type

BA 4 us 1 Ridge Rd / Putty Hill Ave 08/11/2007 1 R
BA 4 us 1 Slater Ave 08/11/2007 1 R
BA 4 us 1 Silver Spring Rd 08/01/2007 1 R
BA 4 usS1 Commerce Dr 08/15/2007 1 A
BA 4 US 1 Alt Robert young 08/15/2007 1 N
BA 4 US 1(Belair Rd) Willow Ave 12/01/2007 1 N
BA 4 MD 122 Belmont Ave/Security Square Mall 09/24/2008 1

BA 4 MD 122 (Security Blvd) E. Perimeter Dr 10/18/2007 1 R
BA 4 MD 122 (Security Blvd) Whitehead Rd/Court 10/19/2007 1 R
BA 4 MD 122 (Security Blvd) Woodlawn Dr 10/18/2007 1 R
BA 4 MD 122 Security Blvd Gwynn Oak Ave 10/22/2007 1 R
BA 4 MD 140 Glyndon Dr 08/06/2007 1 N
BA 4 MD 144 (Frederick Rd) MD 166 (Rolling Rd)/Hillcrest ES 12/20/2007 1 A
BA 4 MD 146 Goucher/Locustvale Jun-05 1 R
BA 4 MD 150 Orville Road/Wallace Engine 03/26/2008 1

Company Entrance

BA 4 MD 150 Virginia Avenue 11/18/2008 1

BA 4 MD 26 Old Court Rd 06/01/2007 1 A
BA 4 MD 26 Essex Rd 08/09/2007 1 A
BA 4 MD 26 Offutt Road May-05 1 A
BA 4 MD 26 Kelox 1 A

ATTATCHMENT 4A (continued) Page 2 of 22
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ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type
BA 4 MD 26 Patterson Ave 06/25/2007 1 A
BA 4 MD 26 Buckingham Rd 08/22/2007 1 A
BA 4 UsS 40 Ebeneezer May-07 1 A
BA 4 MD 43 MD 150 Mar-07 1 A
BA 4 MD 45 Pennsylvania Ave Apr-07 1 A
BA 4 MD 45 Padonia Road Aug-05 1 A
BA 4 MD 45 Chesapeake Ave Apr-07 1 A
BA 4 MD 45 Fairmont Sep-04 1 R
BA 4 MD 45 Drumcastle SC/ York Road Plaza Mar-06 1 R
BA 4 MD 45 Shawan Rd Before 07 1 R
BA 4 MD 45 Sister Pierre Dr 09/10/2007 1 A
BA 4 MD 45 Galloway Apr-07 1 A
BA 4 MD 45 (York Rd) Timonium Rd 07/12/2007 1 A
BA 4 MD 542 Taylor Ave 01/23/2008 1 A
BA 4 MD 542 Joan/Musula Sep-04 1 A
BA 4 MD 542 Joppa Rd. Sep-04 1 A
BA 4 MD 542 Putty Hill Ave Bef 2005 1 A
BA 4 MD 542 Deanwood Road Jan-06 1 R
BA 4 MD 542 (Loch Raven Blvd) Glen Keith Rd Jul-04 1 A
BA 4 MD 700 (Martin Blvd) Riverton Rd 11/29/2007 1 R
Page 3 of 22
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tayloca3
ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type
BA 4 MD 702 MiddleBorough Jan-07 1 A
CA 5 MD 765 MD 760 12/18/2007 1 R
CE 2 MD 273 Western Site Access (Rising Sun SC | 09/18/2008 1
Ent)
CH 5 Middletown Lexington Dr 10/01/2007 1 A
CH 5 Smallwood Dr St Patrick's Dr 10/18/2007 1 R
CL 7 MD 140 Englar Sep-06 1 A
CL MD 27 MD 32 (Main St) Jun-04 1 R
CL 7 MD 30 MD 482 / Fairmont Rd Jan-07 1 A
CL 7 MD 31 (New Windsor Rd) Uniontown Rd 09/26/2007 1 A
DO 1 MD 16 Church Creek Rd MD 341(Race St)/Maple Dam Rd 06/18/2007 1 R
DO 1 US 50 (Sunburst Hwy) Meteor Ave / Cedar St 06/18/2007 1 R
DO 1 US 50 (Sunburst Hwy) Maryland Ave 06/18/2007 1 R
DO 1 US 50 (Sunburst Hwy) Crusader Rd 06/18/2007 1 R
FR 7 MD 194 (Woodsboro Pk) E. Frederick Sep-06 1 A
FR 7 MD 351 Tuscarora Oct-06 1 N
FR 7 MD 351 Ballinger Oct-06 1 A
FR 7 MD 355 Holiday/Genstar Drs. Aug-06 1 A
Page 4 of 22
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tayloca3

tayloca3
ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type
FR 7 MD 80 Singleton Aug-06 1 A
FR 7 MD 80 Relocated MD 355 02/08/2008 1
FR 7 MD 80 Campus 02/08/2008 1
FR 7 MD 80 Existing MD 355 02/08/2008 1
HA 4 MD 22 Mt Royal Apr-07 1 A
HA 4 MD 24 Boulton St. 05/08/2008 1
HA 4 MD 543 (Riverside Pkwy) Brass Mill Rd/Church Creek Rd 08/24/2007 1 N
HO 7 UsS 1 Levering Jun-06 1 A
HO 7 usS1 Maier Rd Jun-07 1 N
HO 7 US 1 (Washington Blvd) North Laurel Rd 01/02/2008 1 A
HO 7 MD 103 Long Gate Pkwy 08/13/2007 1 A
HO 7 MD 103 104 (Waterloo Rd)/South Haven Dr 04/03/2008 1
HO 7 MD 103 Stonecrest/Wheatfield Dec-06 1 A
HO 7 MD 103 Old Columbia May-07 1 A
HO 7 MD 108 Columbia Rd 06/07/2007 1 A
HO 7 MD 108 MD 216/Highland 08/28/2007 1 A
HO 7 MD 108 (Clarksville Pike) Auto Dr/Signal Bell Ln 03/05/2008 1 A
HO 7 MD 175 (Patuxent Pkwy) Tamar Dr 10/14/2008 1 A
HO 7 UsS 40 Bethany Lane/Centennial Lane 11/14/2008 1
Page 5 of 22
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ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type

HO 7 MD 97 (Ruxbury Mills RD) Carrs Mill 02/28/2008 1 A
HO 7 MD 99 (Old Frederick Rd) Wetherburn Road/ Maplewood Drive | 07/15/2008 1 R
MO 3 07/15/2008 1

MO 3 MD 118 (Germantown Rd) MiddleBrook Rd 07/29/2008 1 R
MO 3 MD 118 (Germantown Rd) Chrystal Rock DR 07/17/2008 1 R
MO 3 MD 118 (Germantown Rd) Wisteria Rd 07/01/2007 1 A
MO 3 MD 118 (Germantown Rd) Aircraft Dr / Department of Energy 12/01/2006 1 A
MO 3 MD 119 (Great Seneca Hwy) Dawsons Farm Rd / Climbing vy Dr | 09/13/2007 1 A
MO 3 MD 119 (Great Seneca Hwy) Kentslands Blvd 10/01/2006 1 A
MO 3 MD 119 (Great Seneca Hwy) Middlebrook Rd 07/17/2008 1 R
MO 3 MD 119 (Great Seneca Hwy) Lakelands Dr 05/01/2007 1 A
MO 3 MD 119 (Great Seneca Hwy) Wisteria Dr 07/24/2008 1 R
MO 3 MD 124 (Quince Orchard Rd) Longdraft Rd 06/01/2007 1 A
MO 3 MD 124 (Quince Orchard Rd) Twin Lakes Dr 12/20/2007 1 A
MO 3 MD 124 (Woodfield Rd) MD 108 (Main St) 03/06/2008 1 A
MO 3 MD 182 (Layhill Rd) Middlevale La 12/01/2006 1 A
MO 3 MD 185 (Connecticut Ave) Washington St 10/31/2007 1 A
MO 3 MD 185 (Connecticut Ave) MD 191 (Bradley La) 08/19/2008 1 A
MO 3 MD 187 MD 188 08/24/2008 1

MO 3 MD 187 (Old Georgetown Rd) Greentree Rd / South Dr 05/06/2008 1 A
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tayloca3
ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type

MO 3 MD 190 (River Rd) Burdette Rd 03/03/2008 1 N
MO 3 MD 190 (River Rd) Little Falls Pkwy 07/10/2007 1 A
MO 3 MD 193 Inwood Road 04/01/2006 1 R
MO 3 MD 193 (University Blvd) 1-495 Off Ramp 08/14/2007 1 N
MO 3 MD 195 (Carroll Ave) Laurel Ave 03/01/2007 1 A
MO 3 MD 195 (Carroll Ave) MD 410 (East West Hwy) 03/01/2007 2 A
MO 3 MD 195 (Carroll Ave) Tullip Ave. Jun-06 1 A
MO 3 MD 27 (Ridge RD) Oak Dr 02/15/2008 1 N
MO 3 MD 28 Nelson Avenue 12/19/2007 1 APS/CPS
MO 3 |MD 28 (Key We;;s(;)Ave/Darnstown Darnstown Rd 01/25/2007 1 R
MO 3 MD 28 (Darnestown Rd) Owens Glen Way 10/01/2006 1

MO 3 MD 28 (Darnestown Rd) MD 124 (Quince Orchard Rd) 08/01/2006 1 A
MO 3  |MD 28 (Key Wethd/?ve/Darnestown Darnestown Rd 01/01/2007 1 A
MO 3 MD 28 (W. Jefferson St) Washington St 06/10/2008 1 A
MO 3 Us 29 Southwood rd 08/01/2007 1

MO 3 us 29 Lockwood Rd 06/01/2007 1 R
MO 3 Us 29 MD 193 06/01/2007 1 R
MO 3 us 29 Ellsworth Dr. 03/01/2005 1 A
MO 3 MD 29 (Colesville Rd) Spring St. 05/27/2008 1 R
MO 3 US 29 (Columbia Pk) Prelude Dr 06/01/2007 1 A

ATTATCHMENT 4A (continued) Page 7 of 22
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ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type

MO 3 US 29 (Columbia Pk) Burnt Mills Ave 06/01/2007 1

MO 3 US 29 (Columbia Pk) Burnt Mills Shopping Center 06/01/2007 1 A
MO 3 US 29 (Columbia Pk) East Randolph Rd / Cherry Hill Rd 11/02/2007 1 A
MO 3 MD 320 (Piney Branch Rd) Dale Dr 01/01/2007 1 A
MO 3 MD 355 Pooks Hill Road 07/15/2008 1

MO 3 MD 355 Foreman Blvd. 08/28/2006 1 APS/CPS
MO 3 MD 355 King Farm Blvd. 07/01/2006 1 R
MO 3 MD 355 Mid-block/North of Wisconsin Circle 01/09/2008 1 APS/CPS
MO 3 MD 355 Somerset Terrace 06/30/2008 1 R
MO 3 MD 355 (Frederick Rd) Indianola Ave / Watkins Pond 06/01/2007 1 A
MO 3 MD 355 (Frederick Rd) Redland Blvd 06/01/2007 1 A
MO 3 MD 355 (Wisconson Ave) South Park Ave / Montgomery St 02/04/2008 1 R
MO 3 MD 355 (Wisconson Ave) Wilson Dr 08/26/2008 1 A
MO 3 MD 396 (Massachusetts Ave) Westbard Ave 08/12/2008 1 A
MO 3 MD 410 Blair Park Plaza/NOAA Mar-06 1 A
MO 3 MD 547 (Strathmore Ave) Kenilworth Ave 12/01/2006 1

MO 3 MD 586 (Veirs Mill Rd) Parkland Dr / Gaynor Rd 03/04/2008 1 R
MO 3 MD 586 (Veirs Mill Rd) WMATA / Westfield Mall ENT 03/01/2006 1 R
MO 3 MD 586 (Veirs Mill Rd) Reedie Dr 03/01/2006 1

MO 3 MD 586 (Veirs Mill Rd) MD 193 (University Blvd) 03/01/2007 1 R

ATTATCHMENT 4A (continued)

Page 8 of 22


tayloca3
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ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type

MO 3 MD 586 (Veirs Mill Rd) Broadwood Dr 10/01/2007 1 N
MO 3 MD 650 Good Hope / Bonifant 05/01/2008 1

MO 3 MD 650 (New Hampshire Ave) Lockwood Rd 08/01/2007 1 A
MO 3 MD 650 (New Hampshire Ave) Mahan Rd / Schindler Dr 11/01/2006 1 A
MO 3 MD 97 (Georgia Ave) Emory Lane 02/06/2008 1 A
MO 3 MD 97 (Georgia Ave) Windham Ln. 04/08/2005 1 R
MO 3 MD 97 (Georgia Ave) Seminary Ave. 07/01/2004 1 R
MO 3 US 29 (Colesville Road) Spring Street 05/27/2008 1 A
PG 3 US 1 (Baltimore Ave) Rhode Island/Ewing 10/11/2007 1 A
PG 3 US 1 (Baltimore Ave) Queensbury Rd May-07 1 R
PG 3 US 1 (Baltimore Ave) MD 410 (East West Hwy) Aug-06 1 R
PG 3 US 1 (Baltimore Ave) Oglethorpe Rd Apr-07 1 R
PG 3 MD 193 West Park Dr 03/27/2008 1 R
PG 3 MD 193 (Greenbelt Rd) Hanover Pkwy Aug-06 1 A
PG 3 MD 193 (Greenbelt Rd) Frankfort Dr/School Exit 08/28/2007 1 N
PG 3 MD 193 (Greenbelt Rd) Metzerott Rd 02/12/2008 1 A
PG 3 MD 193 (Greenbelt Rd) NASA/Cipriano Feb-07 1 R
PG 3 MD 193 (Greenbelt Rd) Cherrywood Rd / 60th St Nov-06 1 A
PG 3 MD 193 (Greenbelt Rd) Cunningham Dr Nov-06 1 A
PG 3 MD 193 (Greenbelt Rd) Lakecrest Dr. Nov-05 1 A
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tayloca3

tayloca3
ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type
PG 3 MD 197 (Collington Rd) Kenhill Dr / London Ln 07/12/2007 1 R
PG 3 MD 197 (Laurel-Bowie Rd) MD 198 (Fort Meade Rd)/Irving Jun-06 1 A
PG 3 MD 197 (Laurel-Bowie Rd) Muirkirk Road May-06 1 A
PG 3 MD 201 (Kennilworth Ave) Riverdale Rd. Apr-06 1 A
PG 3 MD 202 (Largo Rd) Prince Georges Community College 10/07/2007 1 A
PG 3 MD 202 (Largo Rd) South Campus Way 09/28/2007 1 A
PG 3 MD 202 (Largo Rd) Arena Dr Jul-06 1 A
PG 3 MD 210 (Indian Head Hwy) Audrey La 04/25/2008 1 A
PG 3 MD 212 Beltsville Rd 04/15/2008 1
PG 3 MD 212 Ammindale Rd & Old Gunpowder Rd |  03/11/2008 1
PG 3 MD 212 (Riggs Rd) Ray Road 01/22/2008 1 A
PG 3 MD 212 (Riggs RD) MD 211 (Sargent Rd) 07/08/2008 1 R
PG 3 MD 218 (Suitland RD) Shadyside Rd 07/09/2007 1
PG 3 MD 337 Command Dr & Shopping Ctr Ent 03/28/2008 1
PG 3 MD 337 Suitland Rd/Westover Dr 04/03/2008 1
PG 3 MD 337 Andrews Manor SC Ent 03/28/2008 1
PG 3 MD 4 Forestville Rd 03/05/2008 1 R
PG 3 MD 4 (Pennsylvania Ave) Donnell Dr Nov-06 1 A
PG 3 MD 410 Prince George's Plaza/Metro Station 06/09/2008 1
PG 3 MD 410 (East West Hwy) Taylor Ave May-07 1 A

ATTATCHMENT 4A (continued)
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tayloca3
ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type
PG 3 MD 410 (East West Hwy) Belcrest Rd 11/01/2007 1 R
PG 3 MD 458 MD 4 10/14/2008 1 R
PG 3 MD 458 (Silver Hill Rd) Marlboro Pike 06/12/2008 1
PG 3 MD 458 (Silver Hill Rd) Penn Station Shopping Center 11/16/2007 1 N
PG 3 MD 459 (Columbia Pike) 50 On Ramp/Cheverly Rd & 50 Off Jan-06 2 A
Ramp
PG 3 MD 5 (Branch Ave) Curtis Dr 02/11/2008 1 R
PG 3 MD 500 MD 410A 08/27/2008 1
PG 3 MD 500 (Queens Chaple Rd) Buchanan St. 01/24/2008 1 R
PG 3 MD 704 Johnson Avenue 09/25/2008 1
PG 3 MD 704 (Martin Luther King Jr Hill Drive Mar-06 1 R
Blvd)
PG 3 MD 704 (Martin Luther King Jr Greenleaf Rd 08/07/2007 1 A
Blvd)
PG 3 MD 704 (Martin Luther King Jr Barlow Dr/ Hubbard Rd 08/08/2007 1 A
Blvd)
SM 5 MD 235 Walmart Ent 04/15/2008 1 A
SM 5 MD 235 MacArthur BLVD/MillStone Landing 04/15/2008 1 A
Rd
SM 5 MD 235 First Colony Nov-06 1 A
SM 5 MD 235 Town Creek Dr 04/15/2008 1 A
SM 5 MD 235 Old Rolling Rd/Shady Mile Rd 04/15/2008 1 A
SM 5 MD 4 MD 235 04/15/2008 1 A
WA 6 US 40 Alt Potomac Street Apr-06 1 A

ATTATCHMENT 4A (continued)
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ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type

WA 6 MD 60 Stone House Way 12/21/2007 1

WA 6 MD 60 Cortland Dr/Meadow View Dr 12/21/2007 1

WA 6 MD 64 Pangborn Road 09/17/2008 1

Wi 1 MD 350 (Mt Hermon Rd) Civic Ave 06/22/2007 1 R
WI 1 US 50 (Ocean Gateway) MD 313 (Main St) / MD 54 06/22/2007 1 R
Wi 1 US 50 B (Salisbury Pkwy) N Division st Dec-06 1 A
WI 1 US 50 B (Salisbury Pkwy) Naylor St Dec-06 1 A
Wi 1 US 50 B (Salisbury Pkwy) MD349 (Nanicoke)/ Isabella Jan-07 1 A
Wi 1 US 50 B (Salisbury Pkwy) Cypress St Jan-07 1 A
Wi 1 US 50 B (Salisbury Pkwy) Truit Ave Jan-07 1 A
Wi 1 US 50 B (Salisbury Pkwy) Civic Ave 06/22/2007 1 R
WI 1 US 50 B (Salisbury Pkwy) Baptist St Jan-07 1 A
Wi 1 US 50 B (Salisbury Pkwy) Delaware Ave Dec-06 1 A
Wi 1 US 50 B (Salisbury Pkwy) Lake Ave Dec-06 1 A
Wi 1 US 50 B (Salisbury Pkwy) Ward ST Dec-06 1 A
Wi 1 US 50 B (Salisbury Pkwy) MD 346 (East Main St) Jan-07 1 A
WO 1 MD 378 12th St 06/22/2007 1 A
WO 1 MD 528 62nd St./MD 90 Jun-06 1 A
WO 1 MD 528 142nd St. May-06 1 A

ATTATCHMENT 4A (continued)
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tayloca3

tayloca3

tayloca3
ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type
wo 1 MD 528 Jamestown Rd 06/22/2007 1 A
WO 1 MD 528 Old Landing Road May-06 1 A
wo 1 MD 528 Gold Coast Mall (MEDIAN) May-06 1 A
WO 1 MD 528 Channel Buoy Road May-06 1 A
WO 1 MD 528 59th St. May-06 1 A
wo 1 MD 528 48th St./ 49TH St. Jun-06 2 A
wo 1 MD 528 28th & Robin Drive May-06 1 A
wo 1 MD 528 21st St. May-06 1 A
wo 1 MD 528 15th St. May-06 1 A
wo 1 MD 528 45th St Sep-05 1 R

Number of COMPLETED Projects: 244

ATTATCHMENT 4A (continued)
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ATTATCHMENT 4A (continued)


Status: UNDER CONSTRUCTION

Date No of
County Dist Main Route Intersecting Road Complete Locations Type

AA 5 MD 2 Arnold Rd 1 Re-design
AA 5 MD 2 (Gov Ritchie Hwy) Georgia Avenue 1 R
AA 5 MD 2 (Gov Ritchie Hwy) Cypress Creek Rd 1 A
AA 5 MD 2 (Solomons Island Rd) Somerville Rd 1 A
AA 5 MD 2 (Solomons Island Rd) Forest Dr 1 A
AA 5 MD 450 Good Hope Drive / Priest Bridge Road 1

AA 5 MD 70 Melvin Ave & Farrugut Rd 1

AA 5 Arundel Mills MileStone/Dorchester 1 A
AL 6 US 40 Alt (National Hwy) Long Dr 1 A
AL 6 US 40 Alt (National Hwy) MD 658 (Campground Rd)/Cupler Dr 1 A
AL 6 US 40 Alt. Parkside Blvd 1

BA 4 us1 Cottinton Rd. to India Ave. 1

BA 4 US 1 (Washington Blvd) Hammands Ferry Rd/Caton Ave 1 A
BA 4 MD 129 Slade Avenue 1

BA 4 MD 144 PROSPECT AVE 1

BA 4 MD 144 (Frederick Rd) Paradise Avenue 1

BA 4 MD 146 (Dulaney Valley RD) Fairmount Ave 1 A
BA 4 MD 146 (Dulaney Valley Rd) Dulaney Plaze / Towsontown Center 1 A

North ent

ATTATCHMENT 4A (continued)
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ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type
BA 4 MD 147 Taylor Ave Bef 2005 1 R
BA 4 MD 147 (Harford Rd) Putty Hill Ave 1 A
BA 4 MD 147 (Harford Rd) Linwood Ave 1 A
BA 4 MD 147 (Harford Rd) Joppa Rd. 1 A
BA 4 MD 147 (Harford Rd) Emerald Rd/Woodside Ave 1 A
BA 4 MD 150 Kingston Road/ Old Eastern Avenue 1
BA 4 MD 150 54 th Street 1
BA 4 MD 150 N. Marlyn Avenue/ S. Marlyn Avenue 1
BA 4 MD 150 Carroll Is Rd 1
BA 4 MD 150 (Eastern Blvd) Bengies 1
BA 4 MD 157 German Hill Rd 1 R
BA 4 MD 26 Brenbrook Dr 1 A
BA 4 MD 26 McDonogh Road/ Greens Lane 1
BA 4 MD 26 Croydon Rd 1 A
BA 4 MD 26 (Liberty Rd) Marriottsville Rd 1 A
BA 4 UsS 40 Winters Ln/Home Depo Ent 1 A
BA 4 Us 40 Chesaco Ave 1
BA 4 US 40 Pulaski Hwy Middle River Rd 1 A
BA 4 MD 45 Bellona Ave/Margate Rd 1
BA 4 MD 45 Ridgely Ave 1 A

ATTATCHMENT 4A (continued)
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tayloca3
ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type

BA 4 MD 45 Green Ridge Street 1 A
BA 4 MD 45 Lutherville ES 1

BA 4 MD 45 MD 131 (Seminary Ave) 1 A
BA 4 MD 45 (York Road) Burke Road 1

BA 4 MD 7 MD 588 (Golden Ring Rd) 1 A
BA 4 MD 7 Chesaco Ave 1 A
BA 4 MD 940 (Owingsmills Blvd) Red Run Blvd 1 R
CA 5 MD 260 261 1

CA 5 MD 261 Mears Ave / Harbor Rd 1

CA 5 N. Prince Frederick Blvd (aka Stoakley Rd 1 R

Theater Dr)

CE 2 MD 268 (North St) Rail Road Ave 1 A
CH 5 MD 228 (Berry Rd) Middletown Rd / Ironwood Dr 1 R
CH 5 MD 6 (E. Charles St) Washington Rd 1 R
CH 5 Billingsley Rd Piney Church Rd 1

CH 5 Billingsley Rd St Charles Parkway 1

CH 5 Middletown Smallwood West 1 A
CH 5 Rosewick Rd Rosewick SC Ent 1 New
CH 5 ST. Charles Post Office / High St 1

CH 5 Western Pkwy Plaza Dr/Millbrook Ct 1 A

ATTATCHMENT 4A (continued)
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tayloca3
ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type
CL 7 MD 140 MD 194 1 A
CL 7 MD 140 Baumgardner Ave 1 N
CL 7 MD 140 Chevro Dr/Grand Dr 1 A
CL 7 MD 140 Trevanion Rd 1 N
CL 7 MD 26 (Liberty RD) MD 32 (Sykesville Rd) 1 R
CL 7 MD 32 (Sykesville RD) MacBeth Way 1 N
FR 7 MD 351 (Ballenger Creek Pk) Hanover Dr 1 N
FR 7 Holiday Dr Spectrum Dr 1
FR 7 Lowes Lane Spectrum Dr 1
FR 7 Potomac St Maple Ave 1
HA 4 MD 755 Hanson Road 1
HA 4 MD 924 Pennsylvania Ave 1
HA 4 MD 924 Courtland Place 1
HA 4 MD 924 Churchville 1
HA 4 MD 924 Fulford 1
HO 7 MD 103 Montgomery Road/Brightfield Road 1
HO 7 MD 108 Mellenbrook Road/Bendix Road 1
HO 7 MD 108 W. Exit From Howard High School 1 A

ATTATCHMENT 4A (continued)
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ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type
HO 7 MD 108 (Clarksville Pike) MD 32 WB Ramp 1 A
HO 7 MD 108 (Old Annapolis Rd) Phelps Luck Dr / Center Park Dr 1 A
HO 7 MD 175 (Patuxent Pkwy) Thunder Hill Rd 1 A
HO 7 MD 175 (Patuxent Pkwy) Dobbin Rd 1 A
HO 5 MD 175 (Waterloo Rd) Dorsey Run Rd 1 R
HO 7 MD 732 (Dorsey Run Rd) Guilford 1
MO 3 MD 118 Dawson Farm Road 1
MO 3 MD 185 (Connecticut Ave) MD 547 (Knowles Ave) 1 A
MO 3 MD 185 (Connecticut Avenue) Perry Avenue 1 A
MO 3 MD 187 Auburn Road 1
MO 3 MD 193 MD 185/MD 97 1
MO 3 MD 193 Langley Crossroads 1 A
MO 3 MD 193 Arcola Ave./Gabel Street/Caddinton 1
Ave
MO 3 MD 193 (University Blvd) Takoma/Langley S.C 1 A
MO 3 MD 193 (university Pkwy) MD 195 (Carroll Ave) 1 A
MO 3 MD 193 (University Pkwy) MD 320 (Piney Branch Rd) 1 A
MO 3 MD 320 Ray Dr / Takoma Park Middle School 1
MO 3 MD 320 (Piney Branch Rd)D) Greenwood Ave 1 R
MO 3 MD 320 (Piney Branch Road) MD 410 (Philadelphia Road) 1
MO 3 MD 355 Deer Park Road 1

ATTATCHMENT 4A (continued)
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ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type
MO 3 MD 355 Nicholson Lane 1
MO 3 MD 355 Twinbrook Pkwy/Rollins Ave. 1
MO 3 MD 355 MD 187 1
MO 3 MD 355 (Rockville Pk) Marinelli Rd 1
MO 3 MD 396 Falmouth Rd / Baltimore Ave 1
MO 3 MD 396 Little Falls Parkway 1
MO 3 MD 396 (Massachusetts Ave) Little Falls Pkwy 1 A
MO 3 MD 410 Waverly Street 1
MO 3 MD 650 Valley Brook Dr / Jackson Rd 1
MO 3 MD 650 (New Hampshire Ave) | Takoma/Langley/Hampshire Langley 1 A
MO 3 MD 97 (Georgia Ave) Shorefield Rd 1 A
PG 3 US 1 (Washington Blvd) Bowie Rd 1
PG 3 US 1 NB (Washington Blvd) Main St 1 A
PG 3 MD 193 Hanover Parkway 1 A
PG 3 MD 193 BW Pkwy Ramps 1 R
PG 3 MD 193 23rd Avenue 1
PG 3 MD 193 (University Blvd) MD 650 (New Hampshire Ave) 1 A
PG 3 MD 197 (laurel Bowie Rd) MD 450 (Annapolis Rd) 1 A
PG 3 MD 210 (Indian Head Rd) Palmer Rd / Livingston Rd 1 A
PG 3 MD 212 Montgomery Rd (34th Place) 1

ATTATCHMENT 4A (continued)
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ATTATCHMENT 4A (continued)


Date No of
County Dist Main Route Intersecting Road Complete Locations Type
PG 3 MD 214 Cindy Lane 1
PG 3 MD 214 Addison Plaza/MD 322 Spur 1
PG 3 MD 214 Crown St/Maryland Park Dr 1
PG 3 MD 214 Addison Rd 1
PG 3 MD 214 (Central Ave) MD 193 (Enterpri%e)Rd/Watkins Park 1 A
r
PG 3 MD 332 (Central Ave) Capital Hights Blvd 1
PG 3 MD 332 (Central Ave) Larchmont Ave / Chamber Ave 1
PG 3 MD 410 MD 450 1
PG 3 MD 5 (Branch Ave) MD 637 (Naylor Rd) 1 A
PG 3 MD 650 (New Hampshire Ave) Lebanon St 1 N
PG 3 MD 650 (New Hampshire Ave) Langley Park Centers 1 A
PG 3 MD 650 (New Hampshire Ave) Merrimac Dr 1 A
PG 3 MD 704 Ardmore Ardwick Road 1 R
PG 3 MD 704 (Martin Luther King Jr Carrington Ave 1 N
Blvd)
SM 5 MD 235 Shangri-la Dr 1 A
SM 5 MD 235 MD 246 (Great Mills Rd) 1 A
SM 5 MD 235 Corporate Dr 1 A
SM 5 MD 235 Pegg Rd/Buse Rd 1 A
SM 5 MD 235 FDR BLVD 1 A
SM 5 MD 235 Exploration Park IBr/ Expedition Park 2 A
r

ATTATCHMENT 4A (continued)
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Date No of

County Dist Main Route Intersecting Road Complete Locations Type
SM 5 MD 237 MD 246 1
SM 5 MD 5 MD 245/MD 5 BUS 1 A
WA 6 us 11 MD 63 (US11/MD 63 @ ARTIZAN 1 NEW
ST)
WA 6 us 11 Governor Lane Blvd/Hoffman Dr 1
WA 6 us 11 LONGMEADOW RD/MAUGANS 1

AVE "Mangans"

Wi 1 MD 12 College Ave. / Beaglin Park Drve 1
Wi 1 uUs 13 North Blvd 1
Wi 1 US13B Dogwood Dr 1
Wi 1 US 13 BUSINESS OHIO 1
Wi 1 US 13 BUSINESS NAYLOR 1
Wi 1 US 13 BUSINESS CARROLL 1
Wi 1 MD 349 Parsons Rd 1
WO 1 us 13 MD 756 (Linden Ave/Old Snow Hill 1
Rd)
e} 1 MD 528 (Coastal Hwy) 127 th St 1
WO 1 TEST 999 TEST SECONDARY ROUTE 0

Number of UNDER CONSTRUCTION Projects: 150

ATTATCHMENT 4A (continued) Bage 21 of 22
age 210
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ATTATCHMENT 4A (continued)


Total Number of Projects: 394

APS Type Key:

A: Alteration, Reconstruction, Maintainance, APS, part of a larger project
R: Request, APS Only, no other signal work
N: New Signal

Under Construction - Buttons completed, waiting for commissioning to be schedul
On List - On list of APS Projects, but perhaps too soon for bidding/billing or plans
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List of APS Projects:

- No shelved projects

- Less than 31 days beyond turn on

- All Project Types with APS

- Sorted by County

- Grayed-in projects have actual PS&E dates

Turn On Date

Date Run: 01/08/2009

TIMS Project Type District  County  Sched NTP Location Actual PS&E Act Compl. Contract
1832X APS Delete
G309 SIGNAL - MOD, 3 MD 650 (New Hampshire Avenue) From: MD 650 from INS
SYSTEMIZATION, Holton Lane to Meerimac Drive To: MD 193 (University 04/18/2006
DETECTOR - REPAIR, Boulevard) 800 feet east and west of MD 650
SIGNING - MOD,
MARKING, APS
H881 SIGNAL - MINOR MOD- 5 AA MD 2 @ Arnold Road INS
APS 02/08/2007
1891 SIGNAL - 5 AA 10/01/2008 MD 2 @ MD 710 XX4475185
RECONSTRUCT, APS 07/28/2008
1806 SIGNAL - MINOR MOD, 5 AA MD 450 @ Good Hope Drive/Priest Bridge Road INS
APS 02/12/2008
1719 SIGNAL - MINOR MOD, 5 AA MD 198 @ Red Clay Rd/Russett Green W; MD 198 @ INS
APS Corridor Marketplace/Russett Green E. 11/16/2007
1718 SIGNAL - MINOR MOD, 5 AA MD 177 @ Outing Ave INS
APS 07/17/2008
1717 SIGNAL - MINOR MOD, 5 AA MD 177 @ Catherine Avenue INS
APS 10/30/2002
1439 SIGNAL - MINOR 5 AA 06/01/2008 MD 70 @ North Bestgate Rd/Tidewater Colony Drive AT9365185
MOD/APS 04/09/2008
J207 SIGNAL - MINOR 5 AA 03/15/2009 MD 173 @ Bar Harbor Road/Riviera Drive XX4485185
MOD/APS/LED
1169 SIGNAL - MINOR 5 AA MD 648E (Baltimore Annapolis Blvd) @ MD 2/Glen INS
MOD/APS Road/Amberly Road/Harding Road
1447 SIGNAL - RECON/APS 5 AA 08/01/2008 MD 70 @ Melvin Avenue/Farragut Road XX4475185
Page 1 of 22
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tayloca3
ATTATCHMENT 4B


Turn On Date

TIMS Project Type District  County  Sched NTP Location Actual PS&E Act Compl. Contract
H822 SIGNAL - MINOR MOD, 5 AA MD 450 (West Street) @ Russell Street/Chinquapin 07/02/2007 INS
APS Round Road/Admiral Drive/MD 2 @ MD 450 11/22/2006
H788 SIGNAL - MINOR 5 AA MD 174 (Quarterfield Road) @ SB 1-97 off-ramp DEV
MOD/APS (Quarterfield Crossing)/Quarterfield Crossing Blvd. @ 07/06/2006
Quarterfield Park Road/Wal-Mart
H211 |SYSTEMIZATION/APS/ 5 AA 06/25/2007 MD 175 FROM: MD 170 TO: MD 713 ADV
CPS
H355 SIGNAL - MINOR MOD/ 5 AA 01/15/2009 MD 175 @ Winmeyer Ave. AT7825185
APS
J634X APS AA MD 2 @ Arnold Road
G972 SIGNAL - MINOR 6 AL US 40 Alt. From: MD 658 To: Long Drive INS
MOD/APS 12/05/2006
G971 SIGNAL - RECON/APS 6 AL US 220 From: Lee Street To: 0.38 Mile North of MD 636 INS
1745 SIGNAL - MINOR 6 AL MD 220 @ MD 53, MD 220 @ MD 636 (3 DR's) INS
MOD/APS 07/29/2008
F524 SIGNAL - RECON/APS 6 AL US 220 @ MD 636/ MD 53 INS
1772 SIGNAL - MINOR MOD, 4 BA MD 139: Balto. City Line to MD 134/Bellona INS
APS
1365 DETECTION - LOOP 4 BA MD 144 (Frederick Road) from Baltimore County/City INS
REPLACE, APS Lane
H008 Detector-repair/APS 4 BA WB US 40 @ Ebenezer Road From: East of Ebenezer 09/25/2007 INS
Road To: Ramp to NB MD 43
F429 SIGNAL - RECON, 4 BA MD 140 From: Tollgate Road To: Ritters Lane INS
LIGHTING - EXPLAIN,
SIGNING - MOD,
MARKING,
GEOMETRICS/APS
1920 SIGNAL - RECON/APS 4 BA 06/01/2009 [MD 7 @ Outer Loop I-695 ramp/Entr. To Golden Ring Mall XX4465185
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Turn On Date

TIMS Project Type District  County  Sched NTP Location Actual PS&E Act Compl. Contract
1706 SIGNAL - MINOR 4 BA MD 150: MD 700 to MD 587; MD 587: MD 150 to INS
MOD/APS Strawberry Point Rd
1669X APS BA MD 542 @ Cromwell Bridge Rd/ramp to and from outer
loop 1-695
1453 APS 4 BA MD 122 From Rolling Road To East Perimeter Drive INS
05/02/2007
G503 HIB - NEW/APS 4 BA MD 26 From: City Line To: Brenbrook Drive INS
05/15/2007
1003 SIGNAL - NEW/APS 4 BA MD 150 (Eastern Blvd) @ MD 43 Extended INS
1405 SIGNAL - MINOR MOD, 4 BA MD 26 (Liberty Road) from Offutt Road To Anne INS
APS Hathaway Drive 12/13/2007
F454 SIGNAL - RECON, 4 BA MD 145 @ MD 146 INS
LIGHTING - PARK/RIDE,
SIGNING - NEW,
MARKING,
GEOMETRICS/APS
1324 SIGNAL - RECON, APS 4 BA Md 45 Padonia rd to Beaver Dam, Warren Rd, Scott INS
Adam Rd, Industry Lane, and Cranbrook Rd/Church Lane
1323 SIGNAL - RECON, APS 4 BA MD 45 (York Road); Padonia Rd to Beaver Dam to INS
Timonium Road
1533 SIGNAL - MINOR 4 BA MD 146 @ Towsontown Center to Fairmount Avenue DEV
MOD/APS 06/13/2007
1298 New Signal/Recons. 4 BA MD 140 From: Garrison View Rd To: Railroad crossing INS
Signals/APS
H176 SIGNAL - NEW/APS 4 BA MD 45 (York Road) @ Timonium Road 11/27/2007 INS
H274 SIGNAL - RECON/APS 4 BA 06/15/2008 MD 150 (Eastern Blvd) @ 54th Street AT9125185
04/15/2008
H332 SIGNAL - RECON/APS 4 BA 02/15/2010 MD 150 (Eastern Blvd) @ Rolling Mill Road XX4465185
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ATTATCHMENT 4B (continued)


Turn On Date

TIMS Project Type District  County  Sched NTP Location Actual PS&E Act Compl. Contract
H809R APS BA MD 41 (Perring Pkwy) @ Joppa Road
H802 SIGNAL - RECON/APS 4 BA Old Harford Road @ Satyr Hill Road INS
H610 SIGNAL - RECON/APS 4 BA MD 26 @ McDonough Road INS
12/12/2007
H400 APS 4 BA 01/04/2006 MD 45 (York Road) @ York Road Plaza Shopping SF-SIGNAL
Center/Drumcastle Center 12/08/2005
1425 SIGNAL - NEW/APS 4 BA US 1 from Cottington Road To India Avenue/E. Joppa INS
Road 05/07/2008
J585 SIGNAL - MINOR MOD, 4 BA 10/01/2009 MD 648 @ Rose/Daisy Avenue XX4275185
APS
J504X APS BA MD 45 @ Church Lane/Cranbrook Road
J339 APS & LED's 4 BA 08/01/2009 MD 140 @ Caraway Road/Hannah More Academy XX4465185
Entrance
J594 APS/signal RE-CON 4 BA 09/01/2009 MD 700 @ Middle River Road XX4465185
J340 APS & LED's 4 BA 06/01/2009 | MD 140 @Franklin High School Driveway/Reisterstown XX4275185
Shopping Center Entrance
1452P APS 4 BA MD 372 @ Maiden Choice
12/12/2007
J341 APS & LED's 4 BA 07/01/2009 MD 140 @ Cherry Valley Rd/Hammershire Road XX4465185
J536 SIGNAL - RECON/APS 4 BA 03/15/2009 | MD 150 (Eastern Blvd.) @ Mace Avenue/Riverside Drive XX4465185
and Countdowns Peds
J529 SIGNAL - MINOR MOD- 4 BA 04/15/2009 MD 41 @ Hillsway Avenue/McClean Blvd. XX4485185
APS & Countdown
J342 APS/LED's 4 BA 06/01/2009 MD 140 @ Franklin Boulevard/East Cherry Hill Road XX4275185
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Turn On Date

TIMS Project Type District  County  Sched NTP Location Actual PS&E Act Compl. Contract
J402P APS 4 BA MD 140 @ High Falcon Road
J343 APS & LED's 4 BA 07/01/2009 MD 140 @ Dolfield Boulevard/Richmar Road XX4275185
H068 SIGNAL - RECON/APS 2 CE MD 7D @ Landing Lane From: MD 213 To: End of INS
Maintenance
J178 APS/LED 2 CE 06/01/2009 US 40 @ MD 781 XX4435185
J560 APS 2 CE MD 213 @ MD 7D INS
12/18/2008
1036 HIB & APS & CPS 5 CH 05/15/2007 MD 228 (Berry Road) @ Middletown Road AT9365185
04/10/2007
1502 SIGNAL - RECON, APS 5 CH 06/01/2009 MD 6 @ Washington Avenue XX4475185
H600 SIGNAL w/APS - NEW 5 CH Rosewick Road and Washington Avenue
H816 SIGNAL - NEW - 5 CH Western Parkway @ Acton Lane CTY
APS/CPS 04/16/2007
1025 SIGNAL - RECON/APS 5 CH Plaza Drive @ Western Parkway DEV
08/16/2006
H546 |SIGNAL - NEW, APS/CPS 7 CL MD 140 (Baltimore Street) @ Trevanion Road INS
01/11/2007
H817 SIGNAL - MINOR 7 CL MD 140 (Baltimore Street) @ Chevro Drive INS
MOD/APS/CPS 01/11/2007
H545 SIGNAL - RECON, 7 CL MD 140 (Baltimore Street @ MD 194 (York Street) INS
APS/CPS 01/11/2007
1344 SYSTEMIZATION, APS, 7 CL MD 140 From Center Street to MD 97 South (Malcom INS
1923 SIGNAL - MINOR 7 CL MD 32 @ Bartholow Road/Londontown Blvd DEV
MOD/APS
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Turn On Date

TIMS Project Type District  County  Sched NTP Location Actual PS&E Act Compl. Contract
H543 |SIGNAL - NEW, APS/CPS 7 CL MD 140 (Baltimore Street) @ Baumgardner Avenue INS
01/11/2007
H944 SIGNAL - MINOR 7 CL MD 26 (Liberty Road) @ MD 32 (Sykesville Road) 10/11/2007 DEV
MOD/APS 11/28/2006
H905 |SIGNAL - NEW, APS/CPS 7 CL MD 30 (Hanover Pike) @ Hallie Avenue DEV
10/24/2007
SIGNAL - MINOR MOD, co test project - delete this
HIB, APS, DETECTION - 12/14/2004
LOOP REPLACE,
SIGNING - TOURISM /
ATTRACTION
1470 APS 1 DO US 50 @ Maryland Avenue
1472 APS 1 DO US 50 @ Cedar Street/Meteor Avenue
1469 APS 1 DO 04/25/2007 MD 16 @ MD 341
G144 |SIGNAL - NEW, APS/CPS 7 FR MD 355 (Relocated) DEV
11/16/2004
H318 SIGNAL - MINOR MOD, 7 FR MD 85 (Buckeystown Pike) @ Crestwood DEV
APS/CPS Boulevard/Shockley Drive/SHA Entrance/Westview
Shopping Center Driveway
1063 SIGNAL - NEW, APS/CPS 7 FR Guilford Drive @ Industry Lane/Frederick Crossing SC CTY
1785 SIGNAL - MINOR MOD - 7 FR Md 194 @ MD 550 INS
APS 10/01/2007
H870 SIGNAL - MINOR MOD, 7 FR MD 85 @ Guilford Drive INS
APS/CPS
1313 SIGNAL - RECON/APS 6 GA US 219 from MD 135 (Maryland Highway) to North of INS
existing US 219
G780 SYSTEMIZATION, 4 HA 07/01/2009 MD 22 From : John Carroll HS Ent. To MD 543 XX6315185
Detector-new/APS/ADA
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Turn On Date

TIMS Project Type District  County  Sched NTP Location Actual PS&E Act Compl. Contract
F002 Streetscape 4 HA MD 755 @ Hanson Road (Emmorton Rd from MARC
Improvements/APS Train Station to MD 24) (Emmorton Road) 02/12/2008
H489 DETECTION - LOOP 4 HA MD 24 From: Singer Road To: W. MacPhail Road INS
REPLACE/APS
H804 SIGNAL - MINOR 4 HA 12/15/2006 US 40 (Pulaski Highway) @ Joppa Road SF-SIGNAL
MOD/APS 10/05/2006
1327 SIGNAL - 4 HA 01/15/2010 MD 924 @ US 1 (Broadway) XX4465185
RECONSTRUCTION/APS
H984 SIGNAL - RECON APS 4 HA MD 24 (Vietnam Veterans Memorial Hwy) @ MacPhail DEV
Road 09/27/2007
1767 APS 7 HO MD 99 @ Maplewood Drive/Wetherburn Road INS
11/14/2007
1889 APS 7 HO US 40 @ Bethany/Centennial Lane INS
01/03/2008
1633 SIGNAL - NEW, APS 7 HO Md 108 @ Brothers Partnership Court DEV
1933 APS 7 HO US 1 @ Rowanberry Drive/Pine Avenue INS
05/22/2008
H951 SIGNAL - MINOR 7 HO MD 175 Patuxent Parkway From Dobbin Road To: US 29 INS
MOD/APS 03/15/2007
H823 SIGNAL - MINOR 7 HO MD 97 Roxbury Mills Road @ Carrs Mill
MOD/APS Road/McKendree Road 01/04/2007
H991 SIGNAL - RECON/APS 7 HO US 1 Washington Blvd @ MD 103 DEV
10/11/2006
1458 SIGNAL - RECON/APS 7 HO MD 99 @ St. Johns Lane/Mt. Hebron High School CTY
1021 SIGNAL - MINOR MOD, 7 HO MD 108 Clarksville Pike From: MD 32 North ramp To: INS
APS/CPS Linden Linthicum Lane 04/12/2007
1883 APS 7 HO MD 103 @ Brightfield Rd/Montgomery Rd INS
05/22/2008
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Turn On Date

TIMS Project Type District  County  Sched NTP Location Actual PS&E Act Compl. Contract
1934 APS 7 HO US 1 @ Loudon Avenue INS
05/22/2008
1038 SIGNAL - RECON, 7 HO US 40 Baltimore National Pike @ Rogers Avenue INS
APS/CPS
1913P APS 7 HO MD 108 @ MD 100 INS
1888 APS 7 HO MD 108 @ Mellenbrook Road INS
01/03/2008
1086 SIGNAL - RECON, 7 HO MD 108 (Clarksville Pike) @ Ten Oaks Road DEV
APS/CPS 03/07/2007
1935 APS 7 HO US 1 @ Montgomery Road INS
05/22/2008
H864 APS Indications and 2 KE 11/15/2008 MD 213 @ Spring Street XX3405185
Pushbuttons 08/15/2008
H863 |APS, APS Indications and 2 KE 11/15/2008 MD 213 @ MD 289 (Cross Street)/Philosophers Terr. XX3405185
Pushbuttons 08/15/2008
1337X APS MO MD 190 (River Road) @ MD 614 (Goldsboro Road)
H588 SIGNAL - MINOR 3 MO 09/15/2008 |US 29 (Georgia Avenue) @ Wayne Avenue (CO 668) and AT9105185
MOD/APS US 29 (Colesville Rd at MD 97 (Georgia Avenue) 09/27/2006
J377P APS 3 MO MD 355 @ Woodmont Avenue/Leland Street/MD 191
1348 SIGNAL - MINOR 3 MO 09/15/2008 MD 187 (Old Georgetown Road) @ Auburn Avenue XX4495185
MOD/APS 07/01/2008
1351 SIGNAL - MINOR MOD, 3 MO 04/15/2009 |MD 191 (Bradley Boulevard) @ MD 614 (Goldsboro Road) XX4495185
APS
1353X SIGNAL - MINOR MOD, MO MD 586 (Veirs Mill Road) @ Newport Mill Road
APS
J438 SIGNAL - MINOR MOD- 3 MO 08/01/2009 MD 787 Ent. To Columbia Union College XX4275185
APS/LEDs
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Turn On Date
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H569 SIGNAL - RECON/APS 3 MO 10/15/2008 MD 396 (Massacchusetts Avenue) @ Falmouth XX4445185
Road/Baltimore Avenue 08/12/2008
J440 APS & LEDs 3 MO 09/01/2009 MD 28 @ Darnestown Road XX4275185
1153 SIGNAL - MINOR 3 MO MD 410 East-West Highway) @ Blair Mill Road/Newell DEV
MOD/APS Street 08/22/2007
J551P APS 3 MO MD 586 @ Atlantic Avenue
J495P APS 3 MO MD 787 @ MD 195
H990 SIGNAL - RECON/ APS 3 MO 10/01/2009 MD 185 (Connecticut Road) @ Manor Road XX4445185
H996 | SIGNAL - MINOR MOD & 3 MO MD 355 (Rockville Pike) @ Nicholson Lane
APS 09/18/2007
H997 | SIGNAL - MINOR MOD & 3 MO MD 355 (Rockville Pike) @ Marinelli Road
APS 09/18/2007
H998 | SIGNAL - MINOR MOD & 3 MO 01/29/2007 MD 355 (Rockville Pike) @ MD 187 (Old Georgetown
APS Road) 09/18/2007
H999 | SIGNAL - MINOR MOD & 3 MO MD 355 (Rockville Pike) @ Twinbrook Parkway/Rollins
APS Avenue 09/18/2007
J436 SIGNAL - Recon- 3 MO 12/01/2009 MD 320 @ MD 787 XX4455185
APS/LED---Green Poles
1008 SIGNAL - RECON- 3 MO MD 124 (Woodfield Road) @ From: Airpark Road/South INS
APS/CPS of Airpark Rd To: Rosewood Manor Lane/Rickenbacker
Drive/Cypress Hill Drive/Hadley Farms Drive/Fieldcrest
Road
1073 SIGNAL - MINOR 3 MO MD 108 @ Brooke Road/Meeting House Road INS
MOD/APS
J499 APS/LED 3 MO 08/15/2009 MD 28 @ Monroe Street XX4275185
Page 9 of 22

ATTATCHMENT 4B (continued)


tayloca3
ATTATCHMENT 4B (continued)


Turn On Date
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1105 SIGNAL - MINOR 3 MO 01/17/2007 MD 193 @ Arcola Avenue @ MD 193 Gabel
MOD/APS Street/Caddinton Avenue 09/18/2007
1196 SIGNAL - MINOR MOD, 3 MO 07/01/2008 MD 185 (Connecticut Avenue) @ Perry Avenue XX4445185
APS/ CPS 05/05/2008
1128 SIGNAL - RECON/APS 3 MO MD 355 (Frederick Rd) @ Deer Park Road
09/18/2007
1411 SIGNAL - MINOR 3 MO 09/15/2008 MD 650 (New Hampshire Avenue) @ Valley Brook XX4445185
MOD/APS Drive;Jackson Road 07/11/2008
H639 SIGNAL - MINOR 3 MO 03/15/2009 MD 355 (Frederick Avenue) @ Education Boulevard XX4445185
MOD/APS 10/10/2008
H325 SIGNAL - RECON / APS 3 MO MD 320 (Piney Branch) @ MD 193 (University Boulevard INS
05/17/2007
J511 APS 3 MO MD 187 @ Lincoln Street/McKinley Street/Huntington INS
Pkwy 01/07/2009
H433 APS 3 MO 06/01/2007 MD 396 @ Little Falls Parkway
09/18/2007
1203 SIGNAL - MINOR MOD - 3 MO MD 193 (University Drive) @ Lexington Drive DEV
APS-CPS
1220 SIGNAL - NEW / APS 3 MO MD 118 (Germantown Road) @ Father Hurley Boulevard CTY
CPS
1221 SIGNAL - Reconstruction 3 MO 05/15/2009 MD 355 (Frederick Avenue) @ Gude Drive XX4445185
CPS/APS
1244 SIGNAL - MINOR 3 MO 01/15/2008 MD 320 (Piney Branch Road) @ Greenwood Avenue AT9105185
MOD/APS 11/15/2007
H601 SIGNAL - RECON/APS 3 MO MD 193 (University Boulevard W.) @ MD 185
(Connecticutt Avenue) and MD 97 (Georgia Avenue) @ 09/18/2007
MD 586 (Veirs Mill Road)
J203 | SIGNAL - RECON/APS & 3 MO MD 97: GlenAllen to MD 185 INS
LED 09/08/2008

ATTATCHMENT 4B (continued)
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H589 SIGNAL - MINOR 3 MO MD 384 (Colesville Rd) at Proposed Silver Spring Transit CTY
MOD/APS Center (SSTC) Lower Level Bus Exit/Entrance/MD 384 09/27/2006
(Colesville Rd) @ Wayne Avenue/Second Avenue
J419 SIGNAL - RECON/APS 3 MO 07/01/2009 US 29 @ Sligo Avenue XX4445185
1117 APS & CPS 3 MO MD 586 @ Twinbrook Pkwy INS
G117 SIGNAL - MOD, 3 MO 10/15/2004 MD 650 (New Hampshire Avenue) @ Langley Park INS
DETECTOR - NEW, Shopping Center 05/20/2005
SIGNING - MOD,
MARKING,
GEOMETRICS, APS
1729 SIGNAL - RECON, 3 MO Delete XX4455185
APS/LED
1939 SIGNAL - MINOR 3 MO 11/10/2008 MD 193 @ US 29 XX4495185
MOD/APS 08/12/2008
1755 SIGNAL - MINOR MOD - 3 MO 09/15/2008 MD 118 @ Dawson Farm Road XX4445185
APS 07/15/2008
1850 APS 3 MO 12/01/2008 MD 97 @ MD 28 XX4445185
10/29/2008
JO82R APS MO MS 182 (Layhill Road) @ Glenall Avenue
1780 SIGNAL - MINOR 3 MO 05/15/2009 MD355 @ Monroe Place/Church Street XX4495185
MOD/APS/LED
1786 APS/CPS 3 MO MD 193 From: MD 586 To: MD 185(3 locations) East INS
Avenue; Newport Mill; Valley View 05/07/2008
H413 SIGNAL - 3 MO MD 650 (New Hampshire Avenue) @ Adelphi Road INS
RECON/APS/CPS
F915 SIGNAL - NEW-APS/CPS 3 MO MD 97 (Georgia Avenue) @ Randolph Road INS
1557 SIGNAL - RECON/APS 3 MO MD 650 @ Elton Road INS

ATTATCHMENT 4B (continued)
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Turn On Date

TIMS Project Type District  County  Sched NTP Location Actual PS&E Act Compl. Contract
G116 SIGNAL - MOD, 3 MO 10/15/2004 | MD 650 (New Hampshire Avenue) @ Shopping Center 2 INS
DETECTOR - NEW, (Hampshire Langley Shopping Center/Langley Park 05/20/2005
SIGNING - MOD, Crossroads)
MARKING, APS
1808 APS, SIGNAL - MINOR 3 MO MD 410 @ Waverly Street M0O2825185
MOD 09/18/2007
1809 APS 3 MO 03/01/2009 MD 97 @ MD 108 XX3215185
1807 SIGNAL - RECON - APS 3 MO MD 189 from Dunster to Falls Chapel Road DEV
1852 APS 3 MO 05/15/2009 MD 97 @ MD 192 XX4495185
1929P SIGNAL - MINOR 3 MO Deleted
MOD/APS
G237 SIGNAL - MOD, 3 MO MD 193 (University Boulevard) From: MD 320 (Piney INS
DETECTOR - NEW, APS Branch Road) To: MD 650 (New Hampshire Ave) 06/01/2006
G248 |SIGNAL - NEW, SIGNAL - 3 MO Randolph Road/Proposed Montrose Parkway/Chapman INS
RECON, DETECTOR - Avenue/Maple Avenue/MD 355 @ Randolph
NEW, SIGNING - NEW, Road/Montrose Road
MARKING, LIGHTING -
INTERSECTION,
APS/CPS
1907 APS/LED 3 MO 08/01/2009 MD 547 @ Summit Avenue XX4455185
G438 SIGNAL - RECON, 3 MO MD 117 (Clopper Road) From Seneca Creek State Park INS
SIGNAL - MOD, To Metropolitan Grove Road
SYSTEMIZATION,
SIGNING - MOD,
MARKING, LIGHTING -
INTERSECTION / APS
J024 APS 3 MO 04/01/2009 MD 410 @ Grubb Road XX4445185
1853 SIGNAL - MINOR 3 MO 09/15/2009 MD 355 @ Shakespeare Blvd XX4455185
MOD/LED/APS
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Turn On Date

TIMS Project Type District  County  Sched NTP Location Actual PS&E Act Compl. Contract
1827 SIGNAL - MINOR 3 MO 11/01/2009 MD 390 @ MD 410 XX4455185
MOD/APS
1851 APS/ LEDs -if not already 3 MO 08/01/2009 MD 97 @ MD Rossmoor Boulevard XX4275185
installed
1842 SIGNAL - RECON/APS 3 MO 04/01/2009 MD 185 @ Knowles Avenue XX4445185
1980 SIGNAL - MINOR 3 MO MD 28 @ MD 586/MD 911 M04215187
MOD/APS
J617X APS MO MD 410 @ Washington Avenue
J002 APS 3 MO MD 28 @ Baltimore Road DEV
06/18/2008
J347 SIGNAL - NEW/APS/CPS 3 MO MD 355 O'Neill Drive and 1-370 WB off ramp L INS
1879 SIGNAL - MINOR 3 MO 05/16/2009 MD 28 @ Bauer Drive AT7825185
MOD/APS/Black Face/LED
1559 SIGNAL - MINOR MOD, 3 MO 08/01/2008 MD 182 @ Glenallen Ave. XX4495185
APS 06/05/2008
1730 SIGNAL - MINOR MOD - 3 MO 03/16/2009 US 29 (Colesville Road) @ Fenton Street XX4445185
APS 01/16/2009
J173 APS/LED 3 MO 05/15/2009 MD 355 @ Edson Lane/White Flint Mall XX4495185
1588 SIGNAL - MINOR 3 MO 12/15/2008 MD 410 @ Meadowbrook Lane XX4455185
MOD/APS
1587 Signal-Recon-APS-LED 3 MO 04/01/2009 US 29 @ Silver Spring Avenue XX4445185
1586 APS 3 MO 08/01/2009 MD 97 @ MD 390 (16th Street) XX4495185
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F144-CRS | SIGNAL w/APS- RECON, 3 MO MD 108 @ MD650 INS
SIGNING - MOD, 03/15/2007
GEOMETRICS,
MARKING/APS
1282P APS 3 MO MD 410 (East-West Hwy) @ MD 384 (Colesville Rd)
H247 SIGNAL - MINOR MOD/ 3 MO 04/15/2008 | MD 410 (East-West Highway) @ MD 320 (Piney Branch AT7825185
APS/ CPS Road) 12/17/2007
H830 | SIGNAL - NEW-APS/CPS 3 MO MD 124 (Woodfield Road) @ Hadley Farms INS
Drive/Barcellona Drive 09/01/2006
H326 DETECTION - APS 3 MO MD 97 (Georgia Avenue) @ 1-495 westbound on/off INS
ramps to Randolph Road From: 1-495 ramps to : 03/08/2007
Randolph Rd
J520 APS 3 MO MD 27 @ Sweepstakes Road INS
J518 APS/LED 3 MO 06/01/2009 MD 355 @ E. Middle Lane XX4275185
E991 SIGNAL - MOD/APS 3 MO 04/15/2008 MD 28 (West Montgomery Avenue) @ Laird Street AT7825185
03/12/2008
J198 APS 3 MO Md 193 @ Grandview, Amherst Avenue, Reedie Drive, INS
Sligo Creek Parkway
1567 SIGNAL - NEW/APS 3 MO MD 182 @ Norwood Road INS
1644 APS 3 MO 03/15/2009 MD 189 @ Wootton Parkway XX4495185
12/17/2008
1676 SIGNAL - MINOR 3 MO 05/01/2009 MD 355 @ S. Westland Drive XX4455185
MOD/APS
H096 |SIGNAL - RECON - APS - 3 MO MD 190 (River Road) @ MD 188 (Wilson Lane)and INS
CPS MD614(Goldsborough Road)
1668 SIGNAL - MINOR 3 MO 04/15/2009 MD 390 @ Second Avenue/Elkhart Street XX4495185
MOD/APS
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1667 SIGNAL - MINOR 3 MO MD 97 @ Queen Elizebeth Drive/Prince Phillip Drive INS
MOD/APS 03/12/2008
H162 SIGNAL - MINOR 3 MO MD 410 (EastOWest Highway) @ Waverly Street
MOD/APS 09/18/2007
J140R APS MO MD 185 @ Rosemary Street/Raymond Street
J171  |SIGNAL - RECON - APS - 3 MO 03/15/2009 MD 97 @ Old Baltimore Road XX6315185
LED
J635X APS MO MD 28 @ Broschart Road/Diamondback Drive
1643 SIGNAL - MINOR 3 MO 02/15/2009 MD 115 @ Redland Road/Muncaster Road XX4495185
MOD/APS 12/16/2008
1642 SIGNAL - MINOR 3 MO 01/15/2009 MD 355 @ MD 911/Wootton Parkway XX4495185
MOD/APS
1641 SIGNAL - MINOR 3 MO 02/01/2009 Md 28 @ East Gude Drive XX4495185
MOD/APS 12/05/2008
1626 SIGNAL - 3 MO 06/01/2009 Md 191 @ Leland Street/Hillandale Road XX4445185
RECONSTRUCT/APS/LE
D
1618 SIGNAL - MINOR 3 MO 12/01/2008 MD 191 @ Arlington Road XX4445185
MOD/APS 06/26/2008
J621X APS PG MD 202 @ 57th Avenue
G150 SIGNAL - MOD, 3 PG MD 650 (New Hampshire Avenue) @ Merrimac Road INS
DETECTOR - NEW, 02/10/2004
SIGNING - MOD,
MARKING, APS
F784 |SIGNAL - MOD / APS/CPS 3 PG MD 704 (Martin Luther King Jr. Highway) @ Hill Road CTY
H605 SIGNAL - NEW/APS 3 PG MD 650 (New Hampshire Avenue) @ Lebanon Street INS
05/18/2006
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Page 15 of 22


tayloca3
ATTATCHMENT 4B (continued)


Turn On Date

TIMS Project Type District  County  Sched NTP Location Actual PS&E Act Compl. Contract
H401 APS 3 PG 04/01/2009 MD 450 From: US 1 Alt. To: Bladensburg E. S. Ent. AT9145185
H487 SIGNAL - MINOR 3 PG 09/15/2008 MD 193 Greenbelt Road @ Good Luck Road XX4495185
MOD/APS/CPS
H564R APS PG MD 212 (Riggs Road) @ MD 501 (Chillum Road)
H568 SIGNAL - 3 PG 11/15/2008 |MD 410 (Veterans Parkway) @ MD 450 (Annapolis Road) XX4455185
RECON/APS/CPS 08/19/2008
H252 SIGNAL - RECON, 3 PG MD 193 (University Boulevard) @ MD 212 (Riggs Road) INS
APS/CPS
H239 DETECTION - LOOP 3 PG MD 202 @ Pinebrook Avenue DEV
REPLACE/APS/CPS
H229 |SIGNAL - NEW, APS/CPS 3 PG Contee Road @ ramp C-C & Ramp C-D INS
H612 SIGNAL - MINOR 3 PG MD 193 (University Boulevard) @ Cherrywood Lane/60th
MOD/APS Street 02/15/2006
J587P APS 3 PG MD 198 @ McKnew Road
G793 SIGNAL - MINOR MOD, 3 PG US 1 (Rhode Island Ave) @ Crittenden St. INS
SIGNAL - MINOR MOD,
marking, geometrics,
APS/CPS
G883 SIGNAL - MINOR MOD / 3 PG MD 650 (New Hampshire Avenue) @ Merrimac Drive INS
APS 04/18/2006
H642 SIGNAL - RECON/APS 3 PG 12/15/2008 MD 202 (Landover Road) @ Barlowe Road AT9105185
G831 SIGNAL - NEW/APS 3 PG US 1 (Baltimore Avenue) @ Cherokee Street (East) DEV
03/22/2005
H643 Marking, DETECTION - 3 PG MD 704 From: Greenleaf Road To: Barlowe Drive INS
LOOP REPLACE/APS 05/16/2006

ATTATCHMENT
4B (continued)
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H652 SIGNAL - 3 PG MD 223 (Woodyard Road) @ Dangerfield Road/Old DEV
RECON/APS/CPS Alexandria Ferry Road
H785 SIGNAL - MINOR 3 PG MD 450 @ Stonybrook Drive/Millstream Drive/Scarlet INS
MOD/APS/CPS Oak Terrace/Race Track Road/Bowie Voluntire Fire
House/Superior Lane/Race Track Rd to MD 3
J507 |SIGNAL - RECON--APS & 3 PG 12/01/2008 SBUS 1@ WB MD 198 XX4455185
LED 11/12/2008
J580X APS PG MD 202 @ Kilmer Street
1578 SIGNAL - MINOR 3 PG MD 410 @ MD 500 INS
MOD/APS 05/19/2008
1725 SIGNAL - MINOR 3 PG MD 450 @ Moyland Drive INS
MOD/APS 05/01/2008
1705 SIGNAL - MINOR MOD, 3 PG MD 214: Ritchie Road to Shady Glen Drive(3DR's) DEV
SIGNAL - NEW/APS
1675 SIGNAL - MINOR 3 PG 03/01/2009 MD 193 @ 15th Avenue XX4495185
MOD/APS
1663 APS 3 PG 02/01/2009 MD 5 @ Colebrooke Drive XX4495185
1648 SIGNAL - NEW, APS PG US 301 Median Crossover @ WAWA (N. of Trade Zone DEV
Avenue)
1602 APS 3 PG Md 704 @ Addison Road/Hill Road and Southland Drive INS
1482 APS 3 PG 11/01/2008 MD 197 @ Snowhill Estates Lane XX4495185
1594 SIGNAL - 3 PG 01/02/2009 MD 202 @ Kilmer Street XX4455185
RECON/APS/LED 12/04/2008
1813 SIGNAL - MINOR MOD - 3 PG 06/01/2009 MD 197 @ Town Center Boulevard XX4495185
APS
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1560 SIGNAL - 3 PG 10/01/2009 Md 450 @ Superior Lane XX4455185
RECONSTRUCT,
APS/CPS
1554 SIGNAL - MINOR MOD, 3 PG 03/01/2009 MD 704 @ Columbia Park Rd/Belle Haven Drive XX4455185
APS 12/02/2008
1252 SIGNAL - MINOR MOD, 3 PG MD 228 (Berry Road) @ Manning Road 08/24/2007 DEV
APS/CPS
1526 APS 3 PG 11/01/2008 MD 450 @ Forbes Boulevard XX4495185
1501 APS 3 PG Md 410 @ Toledo Terrace DEV
06/11/2008
1483 APS 3 PG 08/01/2009 MD 500 @ Hamilton Street XX4495185
1601 DETECTION - 3 PG MD 212 @ Drexel Road; MD 410 INS
CAMERA/APS
1973 SIGNAL - MINOR 3 PG US 1 @ MVA entrance INS
MOD/APS
J191 APS/CPS/LED 3 PG 07/10/2009 MD 212 @ High Point HS XX4495185
J180 SIGNAL - NEW/APS/LED 3 PG US 1 @ Hollywood Road DEV
J155 APS-LED 3 PG 04/15/2009 MD 197 @ Old Chapel Rd XX4495185
11/24/2008
J148R APS PG MD 214 @ Cabin Branch Road/Soper Lane
JO59 APS 3 PG 07/07/2010 MD 704 @ Sheriff Road XX4485185
J027 SIGNAL - MINOR 3 PG 01/05/2009 MD 201 @ Lydell Road XX4495185
MOD/APS 11/25/2008
1771 SIGNAL - MINOR 3 PG 02/15/2009 MD 197 @ Northview Drive XX4445185
MOD/APS 09/17/2008
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1979 SIGNAL - RECON/APS 3 PG US 1 @ Cherry Lane Rd/Laurel Mall Access/Domer DEV
Avenue
J230 APS 3 PG 06/01/2009 MD 212 @ Metzerott Rd XX4455185
1922 SIGNAL - MINOR 3 PG 04/10/2009 MD 214 @ Campus Way South XX4455185
MOD/LED's/APS
J224 DETECTION - LOOP 3 PG MD 212: DC Line to Sargent Road INS
REPLACE/APS
1899 APS/LED's 3 PG 06/01/2009 MD 197 @ Morris Dr/Hechingers Dr XX4495185
J225 APS & LED 3 PG 05/20/2009 US 1 @ Calvert Road XX4455185
J038 SIGNAL - MINOR 3 PG 11/03/2008 MD 4 @ Brooks Drive XX4445185
MOD/APS 08/26/2008
J228 APS-LED 3 PG 03/15/2009 MD 197 @ Mitchellville Road XX4495185
12/17/2008
1525 APS 3 PG 02/01/2009 MD 704 @ Glenarden Parkway XX4445185
J023 SIGNAL - MINOR 3 PG 10/01/2008 MD 201 (Kenilworth Avenue) @ Westchester Park XX4445185
MOD/LED/APS Drive/Pontiac Street/MD434
1200 SIGNAL - MINOR MOD, 3 PG 01/15/2010 US 1 (Baltimore Avenue) @ Regents Drive/College XX4445185
APS/CPS Avenue
1272 APS 3 PG MD 650 (New Hampshire Avenue) @ Poplar Avenue/Ray
Road
1273 APS 3 PG MD 650 (New Hampshire Avenue) @ Takoma Center
1274 APS 3 PG MD 650 (New Hampshire Ave) @ MD 410 (East-west
Hwy)
1275 APS 3 PG MD 650 (New Hampshire Ave) @ Merwood Drive
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1276 APS 3 PG MD 650 (New Hampshire Ave) @ Holton Lane
1277 APS 3 PG MD 650 (New Hampshire Avenue) @ Larch Avenue
1278 APS 3 PG MD 650 (New Hampshire Avenue) @ Sligo Creek
Parkway
1279 APS 3 PG MD 650 (New Hampshire Avenue) @ Glenside
Drive/Erskine Street
J426 SIGNAL - MINOR MOD- 3 PG 09/01/2009 US 1 @ Cherry Hill Road XX4495185
APS & LED
1528 SIGNAL - MINOR 3 PG MD 214 (E. Capital Street) @ Cindy Lane/Addison INS
MOD/APS Road/Addison Plaza/Spur to MD 332/Crown 01/03/2008
Street/Maryland Park Drive
1187 SIGNAL - MINOR 3 PG 08/01/2008 MD 332 @ Capitol Heights Boulevard/Larchmont XX4445185
MOD/APS/CPS Avenue/Chamber Avenue 07/22/2008
1262 SIGNAL - MINOR 3 PG MD 212 (Ridge Road) @ Evans Trail/Allview Drive INS
MOD/APS/CPS
1284 SIGNAL - RECON, 3 PG MD 193 @ Hanover Parkway INS
APS/CPS 05/15/2007
1285 SIGNAL - MINOR 3 PG 08/01/2009 MD 197 @ Briarwood Drive XX4455185
MOD/APS
J374 SIGNAL - MINOR 3 PG 09/15/2009 US 1 @ Charles L. Armentrout Drive/41st Street XX4495185
MOD/APS
J640X APS PG MD 202 @ 75th Avenue
J375 APS 3 PG 09/15/2009 MD 450 @ Racetrack Road XX4495185
J386X APS PG US 1 @ Edgewood Road
1373 SIGNAL - NEW, APS 3 PG MD 458 (Silver Hill Rd) @ West Avenue-Giant Food DEV
Access 02/29/2008
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J387P APS 3 PG MD 212 @ Floral Drive
J351X APS QA MD 213 @ Broadway Street
H787 SIGNAL - RECON-APS 5 SM MD 235 (Three Notch Road) @ Wildewood DEV
Boulevard/Oak Crest Center
H411 SIGNAL - MINOR 5 SM 05/15/2008 MD 5 (Three Notch Road) @ Golden Beach Road AT7825185
MOD/APS
H783 SIGNAL - MINOR 5 SM MD 237 @ Amber Drive/Fire Dept. Lane/Military INS
MOD/APS Lane/Greenview Parkway/Buck Hewitt Road/Norris
Road/Horsehead Rd/Ent. To Chancellor's Run Park/Pegg
Road
G688 SIGNAL - MOD, 5 SM MD 246 @ St. Mary's Square Shopping Center//MD 246 INS
LIGHTING - @ Shangri-la Dr.//IMD 246 @ Midway Dri.//MD 246 @
INTERSECTION/APS Essex Dr.
H603 SIGNAL - RECON/APS 6 WA US 40 @ Edgewood Drive INS
10/16/2007
1991P APS 6 WA MD 632 @ Downsville Road
J036 APS 1 Wi MD 12 @ College Avenue XX3405185
06/12/2008
1475 APS 1 wi US 50 @ MD 313/MD 54
1474 APS 1 wi US 50 BU @ Civic Avenue
G895 SIGNAL - NEW, APS 1 Wi 12/01/2008 US 13 BU From Baltimore Avenue To: Olive Street XX4435185
1158 DETECTION - LOOP 1 Wi US 13BU From: London Avenue To: North of INS
REPLACE/APS Bridgeview Street 01/03/2007
1176 SIGNAL w/APS - NEW 1 Wi MD 12 (Snow Hill Road) @ Robins Ave-relocated DEV
Johnson Road
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1333 DETECTION - LOOP 1 Wi US 13 BU From: College Avenue To: US 50 BU INS
REPLACE / APS
1476 APS 1 Wi 02/15/2009 US 13 BU @ MD 513 XX3405185
J610 SIGNAL - MINOR 1 WO 02/15/2009 MD 528 @ 36th Street/MD 528 @ MD 90/ MD 528 @ XX4435185
MOD/APS 94th Street/ MD 528 @ 142nd Street 01/07/2009
J609 SIGNAL - MINOR 1 WO 03/01/2009 MD 528 @ 118th Street/MD 528 @ 127th XX4435185
MOD/APS
1650 APS 1 WO 01/05/2010 |MD 528 from Somerset Street To 12th Street (7Locations) XX3405185
H831 SIGNAL - MINOR MOD, 1 WO 10/01/2008 MD 528 @ 30th Street/36th Street/56th Street/81st XX3405185
APS Street/85th Street
H857 APS 1 WO 01/05/2009 MD 528 @ Pacific Avenue/Old Landing/118th AT9335185
Street/120th Street/127th Street/136th Street
Ji21 Signal-Minor Mod---APS 1 WO 11/03/2008 US 13 @ MD 756 XX4485185
09/19/2008
1095 SIGNAL - MINOR 1 WO MD 528 (Coastal Highway) @ 11 Locations from: 65th
MOD/APS Street to 139th Street/MD 528 (Coastal Highway) 9
Locations from 17tth to 56th Street
H983 SIGNAL - MINOR 1 WO 12/01/2009 | MD 528 @ 48th/49th/52nd/56th/59th/62nd/65th Streets XX3405185
MOD/APS
H982 SIGNAL - MINOR 1 WO 11/01/2009 MD 528 @ 26th /28th/30th/33rd/36th/40th/41st/45th XX3405185
MOD/APS
H492 SIGNAL - MINOR 1 WO 10/01/2008 MD 528 Coastal Highway @ 17th Street XX3405185
MOD/APS

Number of Projects: 309
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